

Northport Waterfront cleanup timeline



2019

March 13 – April 11: Draft work plan for sampling soil and sand to assess the contamination levels available for public comment.

Sampling and analysis work ongoing to define all the contaminated areas and assess cleanup options.

May 3 – June 2: Draft report on investigation findings and cleanup options available for public comment. We responded to comments from four people.

Considering public input and drafting the cleanup plan.



2020


May 2 – June 1: Draft cleanup plan available for public comment. We responded to comments from six people.

Considering public input and drafting the engineering design.

2021

August 22 – October 5: Draft engineering design available for public comment. We responded to comments from four people.

Cleanup construction is put out for bid. Six companies bid, and we selected a local company.



2022



2023

Cleanup construction begins. The contractor made significant progress on the seasonal beach, and all hillside cleanup and capping work is finished.

2024

Cleanup complete! Crews excavated remaining contamination from the seasonal beach and the boat dock area, and filled in the bay, jetty, and excavated areas with clean materials. Two benches and a covered picnic area are added.

2025

