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RECIPIENT TRAINING

FY 2018 Funding Cycle 

WATER QUALITY PROGRAM
FACILITY PROJECTS

SRF LOANS & GRANTS

Facility Projects Agenda

ÅImportant Dates to Remember

ÅGrant and Loan Agreement
o Negotiation Process
o Layout

ÅTerms & Conditions

ÅRequired Forms & Documentation
o Must be uploaded before Ecology will sign 

agreement

ÅAmendments

ÅCloseout

ÅDeliverables & Responsibilities

ÅEAGL

ÅPayment Requests/Progress Reports
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Important Dates
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ÅAgreements must be signed by both 
parties within 6 months of the publication 
date of the combined Final Offer and 
Applicant List.

ÅWork on the project must begin within
10 months after the publication date of 
the combined Final Offer and Applicant 
List.

ÅThe project must be completed within 5 
years of the publication date of the 
combined Final Offer and Applicant List.
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Grant & Loan Agreements

4
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Funding Applications Become 

Funding Agreements 

ÅNegotiation ðUpdate to Application Info

o Project Description

o Recipient Contacts and Signatory

o Start and Completion Dates

o Scope of Work

o Budget

ÅAgreement Layout (example)
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Scope of Work

ÅTask Title 

ÅTask Cost 

ÅTask Description (Facilities Template 
Language)

ÅTask Goal Statement

ÅTask Expected Outcome

ÅDeliverables (Facilities Template Language)
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Funding Distribution/Budget

7FY18 Recipient Training

ÅFunding Distribution Number
ÅFunding Title
ÅFunding Type
ÅFunding Effective Date
ÅFunding Expiration Date
ÅFunding Source
ÅInterest Rate & Terms
ÅProject Start Date/Completion Date/I of 

O Date
ÅLoan Security

Example Funding Distribution
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Terms & Conditions

ÅSRF Specific Terms & Conditions:

oAmerican Iron and Steel

oDavis-Bacon 

oFiscal Sustainability Plan

oSewer Use Ordinance

oUser Charge System

oDisadvantaged Business Enterprise

oSuspension and Debarment
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American Iron and Steel

ÅAll Iron and Steel products used must be 
produced in the U.S.
o Lined Or Unlined Pipes Or Fittings; Manhole Covers; 

Municipal Castings; Hydrants; Tanks; Flanges; Pipe Clamps 
And Restraints; Valves; Structural Steel; Reinforced Precast 
Concrete*; And Construction Materials.

ÅòIron and Steeló does not include 
mechanical or electrical components.

ÅALL manufacturing processes must take 
place in the US.

ÅWaivers are available.
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Davis Bacon

ÅIdentify the correct wage determination for 
your project.

ÅInclude wage requirements in bid package 
and construction contract.

ÅSpot check contractors certified payroll.

ÅConduct wage rate interviews.

ÅVerify with each PRPR that Davis -Bacon 
requirements are being met. 
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Fiscal Sustainability Plan

The plan must include the following 

elements:
ÅAn inventory of critical assets that belong to 

the utility. 
ÅAn evaluation of the condition and 

performance of the critical assets.
ÅA plan to maintain, repair, and replace the 

critical assets and to fund those activities. 
ÅA process to evaluate and implement water 

and energy conservation efforts as part of 
the plan. 
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Required Forms & Documentation

ÅMust be uploaded to EAGL before a SRF 
Loan agreement can be signed by Ecology:

o Financial Capability Assessment Documentation

o Opinion of Legal Council (form available on 
website)

o Copy of Ordinance or Resolution

o SRF Initial Data Reporting Form (form in EAGL)

o Federal Accountability & Transparency Act 
(FFATA) Form (for equivalency projects only)

o Fiscal Sustainability Plan Certification Form

o Cost & Effectiveness Analysis Certification Form
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Amendments
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ÅCan be initiated by either Ecology or the 
Recipient.  Are necessary to:

o Extend the agreement expiration/completion 

dates.

ÁSubmit request at least 3 months prior to Expiration 

Date.

o Modifications to the scope of work, budget, 

deliverables, etc.

o Close out the loan and put into repayment.

ÅProcess in EAGL is similar to developing an 
agreement.
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Project Close -out

15

ÅFinal payment requests and all 
Deliverables, including a final p roject 
report must be submitted 30 Days a fter 
the funding agreement expiration or 
project completion date.

ÅAn Amendment along with a final 
amortization schedule will be completed 
to get the loan into repayment.

FY18 Recipient Training

Questions?
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DELIVERABLES & 

RESPONSIBILITIES

Important

ÅAmerican Iron & Steel (Buy American)

ÅDavis Bacon

ÅDisadvantaged Business Enterprises (DBE)

ÅSuspension and Debarment
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Engineering Services

Planning , Design, Construction Oversight.

ÅFollow State law

ÅUse Ecology Contract Inserts

ÅUpload Contract for Engineering Services 

(before you can get paid )

ÅMay Include:

o Cost Effectiveness

o Energy Efficiency Audit

o SERP 
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Construction

ÅBid

ÅAward

ÅStart of Work

ÅThroughout Construction 
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Bid Process
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ÅAdvertisement for Bids (submit to Ecology)

ÅSpecification Inserts

o Davis-Bacon

o Suspension and Debarment

o Disadvantaged Business

o Equal Employment Opportunity

ÅFollow State Procurement Laws.

ÅAll Addenda (Add Ecology to Bidders list)
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Award (Deliverables) 
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ÅBid Tabulations 

ÅBid Proposal From the Successful Low 
Bidder 

ÅSAM Reports for Prime & Sub Contractor  

ÅNotice of Award 

ÅExecuted Contract with Contractor

ÅAll Other Contracts

o Construction Oversight

o Engineering Services 

o Force Account
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Start of Work
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ÅPre-construction Meeting (Invite 
Ecology)

ÅConstruction Quality Assurance Plan

ÅSchedule of Values

ÅNotice to Proceed

ÅConstruction Schedule
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Construction
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ÅAll Change Orders to the Construction 
Contract
o Required Before Ecology Can Pay For the Work.
o òSignificantó Change Orders Must Be Pre-

approved

ÅNotify Ecology at Initiation of Operation
ÅOperation and Maintenance Manual
ÅSubstantial Completion by Owner
ÅDeclaration of Construction Completion
ÅRecord Drawings
ÅFinal Acceptance by Owner
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Questions for Dave?

25
FY18 Recipient Training

Ecology Administration of 

Grants and Loans (EAGL)
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Accessing EAGL

Link to EAGL through Secure Access Washington (SAW)
http://secureaccess.wa.gov/ecy/eagl/

27

Tip: Internet Explorer is the most EAGL-friendly browser.

Access your Application

28

http://secureaccess.wa.gov/ecy/eagl/
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Recipient Contacts v. EAGL Roles

29

30

Three Permission Levels

1)

2)

3)

Å Contractor 
should have a 
Writer role.

Å Authorized 
Official can edit 
roles. Assign 2+ 
Authorized 
Officials.
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How to verify, and add/edit roles

31

32

For former staff or contractors:
Ç Enter Active enddate.
Ç5ƻƴΩǘ ŘŜƭŜǘŜ !ŎǘƛǾŜ start date. 
Ç5ƻƴΩǘ ǳƴŎƘŜŎƪ ǘƘŜ ōƻȄΦ
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GETTING PAID:  

PAYMENT REQUEST 

/PROGRESS REPORT

Initiate a PRPR

34
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Initiate a PRPR
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Note: Subdocument 
number is created 

Review Payment History Status
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PRPR Progress Report

37

ÅEnter % work completed for each task.

ÅEnter reporting period timeframe.

ÅEnter activities and deliverables completed.

ÅEnter quantitative info, if applicable.

ÅInclude verification statement in general comments.
Å We verify that we are in compliance with all the requirements as outlined in our funding agreement(s) with 

the Department of Ecology. This includes but is not limited to :

ï The Davis-Bacon Act, 29 CFR (If applicable)

ï Washington State Prevailing Wage Rate, Chapter 39.12 RCW (Pertaining to all recipients)

ï The Disadvantaged Business Enterprise (DBE), 40 CFR, Part 33 (Pertaining to recipients that had a 

signed funding agreement(s) with Ecology on or after August 26, 2010)

ÅUpload associated files (ex., site photos).

Å/ƭƛŎƪ ά{ŀǾŜέ ϧ {ŀǾŜ ƻŦǘŜƴ
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PRPR Progress Report


